


BEREC Work Programme 2012 status



BoR (12) 133

BEREC WP2012 status - 26.11.2012

EWG	Deliverable	Topic	WP Ref.	Public Cons.	Status	PRD	Delivery Date (PRD)
Framework Implementation	Report	Report on the current accessibility of numbering resources pursuant to art. 28(1) USD	4.7	No	OnTrack	carry over	P2/2012
	Guidelines	Article 28(2) USD Process Development	4.7	Yes	OnTrack	BoR(12) 04-1	P3/2012 for PC, final for P1/2013
		Revision of Art. 777a Phase II Procedures	-	No	OnTrack	BoR(12) 04-2	P3/2012
Convergence and Economic Analysis	Report	Competition issues related to Net Neutrality	3.5	Yes	OnTrack	carry over	P2/2012 for PC, Final report for P4/2012
		BEREC Workshops on wholesale origination for special rate services	4.6	No	OnTrack	BoR(12) 04-3	P2/2012 for the finished PC
		BEREC Study on asymmetric substitution in market analysis	-	No	OnTrack	BoR(12) 04-4	no deliverable
	Report	Report on the impact of Fixed-Mobile Substitution in market definition	-	Yes	OnTrack	carry over	P2/2012
International Roaming	Report	Report on competitive effects of NGA co-investments	3.6	Yes	OnTrack	carry over	P2/2012
	Guidelines	Guidelines for wholesale roaming access (article 3 Roaming Regulation)	3.2	Yes	OnTrack	BoR(12) 04-5	P3/2012
	Guidelines	BEREC Technical Analysis of the alternatives for supporting retail decoupling structural measures (article 5)	3.2	Yes	OnTrack		P3/2012
	Report	Roaming data collection and other ad hoc questionnaires	3.2	No	Delayed	BoR(12) 04-5	P2/2012 and P4/2012 (e-clearance early 2013)
NGN	Report	Report on IP-interconnection in the context of net neutrality	3.5	Yes	OnTrack	BoR(12) 04-7	P2/2012 for PC, final for P4/2012
	Opinion	BEREC Opinion on European Commission Draft Guidelines for State Aid	3.6	No	OnTrack	BoR(12) 04-8	P3/2012
	Revision of CPs	Review of CPs (WBA, WLA) to include Best practice of implementation with regard to NGA	3.6, 4.1.1	Yes	OnTrack	BoR(12) 04-9	P4/2012
Net neutrality	Snapshot	BEREC&Commission joint questionnaire on traffic management practices	3.5	No	OnTrack	BoR(12) 04-10	P2/2012 (decision of P1/2012)
	Progress paper, Report	Transparency in the scope of Net Neutrality: monitoring activities	3.5	No	OnTrack	BoR(12) 04-11	P4/2012 (informed 5/7/2012)
	Guidelines	Guidelines on Quality of Service in the scope of Net Neutrality	3.5	Yes	OnTrack	BoR(12) 04-12	P2/2012 for PC, final for P4/2012
End User	Opinion	BEREC Opinion on EC Communication on the Universal Service	3.3	No	OnTrack	BoR(12) 04-13	Apr-12, electronic voting
	Report	Measures to support broadband development (Promotion of Broadband)	4.5	Yes	OnTrack	carry over	P1/2012, PC closed 23 Jan
BEREC-RSPG Cooperation	Report	Conditions for the attribution of the frequencies - Economic and social value of spectrum (new topic for 2012 will be discussed later with RSPG)	4.9	No	OnTrack	carry over	P1/2012
Remedies	Revision of CP's	Review of CPs WBA, WLA, WLL	4.1.1	Yes	OnTrack	BoR(12) 04-14	P4/2012
	Opinion	BEREC opinion on the forthcoming Commission Recommendation on Non-Discrimination	4.2.1	No	OnTrack	BoR(12) 04-15	Depending on the timing of EC
		Cost of Non-Europe	-	No	OnTrack	BoR(12) 04-16	BEREC view foreseen for P2/2012
Benchmarking	Report	Mobile BB prices: benchmarking methodology	4.4	No	OnTrack	BoR(12) 04-17	P3/2012
	Report	MTR and SMS Benchmark report	4.4	No	OnTrack	BoR(12) 04-17	P2 and P3/2012
	Report	FTR Benchmark report	4.4	No	OnTrack	BoR(12) 04-17	P2/2012
Termination Rates		Implementation of TR recommendation	4.3.1	No	OnTrack	BoR(12) 04-18	Ongoing
Regulatory Accounting	Opinion	BEREC opinion on the forthcoming draft recommendation on costing methodologies for key access products	4.2.2	No	OnTrack	BoR(12) 04-20	P3/2012 depending on the timing of EC
	Report	Regulatory Accounting Report in Practice	4.2.2	No	OnTrack	BoR(12) 04-19	P3/2012
All EWG's + BEREC OFFICE	Report	Development in the electronic communications sector - Annual report	-	No	OnTrack	-	P2/2012
Evaluation	Advice, Report	Evaluation of BEREC and BEREC Office	3.7	No	OnTrack	BoR(12) 04-21	P1/2013, P2/2013